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Introduction 
The following Capability Train Plan (CTP) report has been provided in accordance with clause 3A of Schedule 
G of Aurizon Network’s Access Undertaking (UT5 Access Undertaking) following publication of the Annual 
Capacity Assessment by the Independent Expert (IE) for the period to which it relates. 

The Capability Train Plan for each Coal System is to demonstrate that Aurizon Network has sufficient capability 
to deliver existing Train Services Entitlements (TSEs) in each Coal System, having regard to Possessions 
referred to in clause 3A(c) of Schedule G, Existing Capacity, the System Operating Parameters (SOP) 
(including any amendments referenced in the most recent Annual Capacity Assessment) and the relevant 
characteristics of each Coal System. 

Unless otherwise defined, capitalised terms used in this document have the meaning given to those terms in 
the UT5 Access Undertaking. 

Key Assumptions 
In developing this report, Aurizon Network has made the following key assumptions: 
 

 where possible, the SOP as developed by the IE, and published on Aurizon Network’s website have 
been used to inform capacity modelling.  

 the FY26 Maintenance and Renewals Strategy and Budget (MRSB) system closure program has been 
incorporated, along with planned maintenance and renewal activities, and 

 full Committed Capacity has been used as the demand, and this demand has been scaled to reflect 
Deliverable Network Capacity as described in the Annual Capacity Assessment Report.   

 

Where Aurizon Network has used varied assumptions to the SOP, these are detailed in Appendix 5.  

Deliverable Network Capacity (DNC) 
DNC considers all constraints on the network including external factors outside of Aurizon Network’s control, 
such as rollingstock capability, mine and port availability, delays and failures, and the supply chain operating 
mode. 

The DNC has been calculated by the IE by system, month and year for the required assessment period and is 
shown in Table 1 below. The table values represent the portion of committed Train Paths that are deliverable 
as determined by the IE’s DNC assessment. Where this value is less than 100%, the DNC representing the 
capacity of the Rail Infrastructure is not able to meet the Committed Capacity and is defined as an Existing 
Capacity Deficit (ECD). 

Aurizon Network’s contract demand is therefore adjusted in line with the DNC figures in Table 1 and used as 
the demand input for the subsequent CTP modelling. 

As Aurizon Network does not have a copy of the Independent Expert’s simulation model, Aurizon Network has 
recently enhanced the capability of our own Central Queensland Capacity Simulation Model (CQCSM) to 
reflect the requirements of the definition of DNC under UT5. 

Although every effort has been taken by both Aurizon Network and the Independent Expert to reflect the DNC 
requirements set out in UT5 there are inherent differences in the two models used that have the capacity to 
yield accurate, though varying results. Details of noted model differences are listed in Appendix 5. 
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Table 1 – Deliverable Network Capacity as percentage of contracted demand 

  Jul-

25 

Aug-

25 

Sep-

25 

Oct-

25 

Nov-

25 

Dec-

25 

Jan-

26 

Feb-

26 

Mar-

26 

Apr-

26 

May-

26 

Jun-

26 

Annual 

Newlands & 

GAPE 

89% 89% 84% 81% 78% 90% 90% 88% 78% 88% 76% 88% 85% 

GAPE 78% 80% 68% 72% 74% 80% 79% 78% 63% 77% 82% 79% 76% 

Goonyella 92% 100% 96% 104% 92% 112% 100% 94% 102% 109% 99% 111% 101% 

Blackwater 97% 109% 106% 98% 111% 110% 101% 111% 90% 95% 95% 114% 103% 

Moura 113% 90% 110% 104% 114% 113% 114% 106% 115% 109% 93% 116% 108% 

Aurizon Network Capacity Assessment  
The parameters provided were configured for the simulation model and the Capability Train Plan generated 
using the CQSCM by Aurizon Network. The following model results reflect the supply chain capability against 
the DNC adjusted Train Service Entitlements for the period to which it relates for all systems. 

The modelling used FY26 contractual demand and maintenance based on the approved FY26 Maintenance 
and Renewal Strategy and Budget (MRSB). For the development of the annual MRSB submission,  Aurizon 
Network collaborates with supply chain stakeholders to optimise planning based on driving path asset 
renewals. This approach aims to reduce isolated activities that could otherwise impact system capacity outside 
of scheduled integrated closures. The planning process takes into account peak demand periods in December 
and June, and efforts are made to avoid closure conflicts with adjacent corridors and branchlines. 

Table 2 – FY26 DNC Adjusted TSE’s Achieved 

System DNC TSE TSE Achieved Cycle Time TSE Variance (%) 

Newlands & GAPE 7,468 7,468 21h:26m 100% 

Goonyella 13,971 13,971 19h:7m 100% 

Blackwater 9,713 9,713 26h:26m 100% 

Moura 2,340 2,340 17h:51m 100% 
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Newlands & GAPE 
With the current maintenance program deployed in the Newlands System, large system closures significantly 
reduce the throughput achieved in those months where maintenance activity occurs. This means that peaking 
capacity is available to rail additional trains on clear months, which offsets the months with maintenance.  
Figure 1 below highlights the impact of maintenance closures on available paths1, whilst Figure 2 highlights 
the subsequent impact on TSEs achieved and cycle time in relation to reduced DNC/paths in those closure 
months. This demonstrates the amount of peaking capacity required to be used in other months. 

Figure 1 – Available Paths (loaded) and System Closures 

 

Figure 2 – DNC TSEs Achieved and Cycle Time 

 

 

 
1 Available paths is equivalent to total paths for the time period after removing paths that overlap planned possessions. 
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Goonyella 
The Goonyella System has a combination of 36hr, 56hr, 60hr and 84hr maintenance closures. The system 
willdeliver consistent throughput across most months, with peaking capacity in other months to account for the 
impact of the larger closures. Figure 3 and Figure 4 below highlight the impact of maintenance closures on 
achieving throughput and demonstrates the amount of peaking capacity required to be used in other months. 

Figure 3 – Available Paths (loaded) and System Closures 

 

 

Figure 4 – DNC TSEs Achieved and Cycle Time 
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Blackwater 
The Blackwater System has a varying combination of closures. The system has sufficient capacity to deliver 
DNC across most months with no ECD for the year, and peaking capacity in other months to account for the 
impact of the larger closures. Figure 5 and Figure 6 below highlight the impact of maintenance closures on 
achieving throughput and demonstrates the amount of peaking capacity required to be used on other months. 

Figure 5 – Available Paths (loaded) and System Closures 

 

 

Figure 6 – DNC TSEs Achieved and Cycle Time 
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Moura 
The Moura System has two 84hour and one 60 hour system closure. The impact of a combined closure of 
both the Moura and Blackwater systems can be seen in April and the subsequent effect it has on both pathing 
and throughput as shown in Figure 7 and Figure 8 below. Moura systems has sufficient capacity to deliver 
DNC across most months, and peaking capacity in other months to account for the impact of the larger 
closures.  

Figure 7 – Available Paths (loaded) and System Closures 

 

 

Figure 8 – DNC TSEs Achieved and Cycle Time 
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Appendix 1: Newlands Corridor & GAPE Asset Activity (Major 
Works & Integrated Closures) 

Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

29/09/2025 
06:30 

03/10/2025 
18:30 

AS - ICF - NL SEP 
108HR IC - 108.0 hr/s 

BRC_42 Pts (13.3) to Abbot Point 
10B/10A (21.227) 
Eaglefield Creek 7 Pts (204.111) 
to North Goonyella Junction 7A/7B 
(211.89) 

108 *** NCL available for 
full closure *** 

11/11/2025 
06:30 

12/11/2025 
06:30 

NL - AS - IM - 
MAINTENANCE 
ACCESS WINDOW - 
24.0 hr/s 

Buckley 7A/7B (8.69) to Buckley 
12A/12B (10.412) 
CRN_9A/9B (145.678) to 
Newlands Mainline 7A/7B 
(146.081) 
CRN_9A/9B (145.678) to 
Newlands Mainline Sig 23 
(147.44) 
Kaili 7B/7C (6.894) to BRC_7.400 
(7.4) 
Newlands Mainline 7A/7B 
(146.082) to North Goonyella 
Junction 7A/7B (211.89) 
Pring 11A/11B (6.317) to Armuna 
7A/7B (23.147) 
Yukan  QR 50B (29.73) to Yukan 
NI04 (915.127) 

24 Nil access to NLD. 

16/03/2026 
06:30 

18/03/2026 
18:30 

AS - ICF - NL MAR 
60HR IC - 60.0 hr/s 

BRC_42 Pts (13.3) to Kaili 7A Pts 
(1165.848) 
CRN_9A/9B (145.678) to 
Newlands Mainline 7A/7B 
(146.081) 
CRN_9A/9B (145.678) to 
Newlands Mainline 7A/7B 
(146.081) 
Durroburra_12A/12B (1158.529) 
to Kaili NI01 (1167.33) 
Newlands Mainline 7A/7B 
(146.082) to Leichhardt Range 12 
Pts (153.576) 

60 *** Newlands 
Mainline complete, 
NCL both roads 
unavailable for 60hrs 
*** 

18/03/2026 
18:30 

20/03/2026 
18:30 

NL - AS - AR-TCC - 
BIN SIDING POST 
CLOSURE - 48.0 hr/s 

Binbee 7A/7B (44.453) to Binbee 

12A/12B (46.215) 

48  

18/03/2026 
18:30 

20/03/2026 
18:30 

NL - AS - CM - MAJ 
BALLOON - 48.0 hr/s 

McNaughton Junction_10 Pts 
(78.31) to McNaughton TLO 
(85.83) 

48 Nil access to MCN. 

30/04/2026 
06:30 

01/05/2026 
06:30 

NL - AS - IM - 
MAINTENANCE 
ACCESS WINDOW - 
24.0 hr/s 

CRN_9A/9B (145.678) to 
Newlands Mainline 7A/7B 
(146.081) 
CRN_9A/9B (145.678) to 
Newlands Mainline Sig 23 
(147.44) 
Kaili 7B/7C (6.894) to BRC_7.400 
(7.4) 
Newlands Mainline 7A/7B 
(146.082) to North Goonyella 
Junction 7A/7B (211.89) 
Pring 11A/11B (6.317) to Armuna 
7A/7B (23.147) 

24 Nil access to NLD. 
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Appendix 2: Goonyella Corridor Asset Activity (Major Works & 
Integrated Closures) 

Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

18/07/2025 

08:30 

20/07/2025 

08:30 

GY - AS - BCM - 

HAT- BAL DN - 

48.0 hr/s 

Bolingbroke 8A/8B Down Road (60.408) to 

Balook 8C/8D Up Road (74.578) 

Hatfield 8A/8B Down Road (47.443) to 

Balook 7C/7D Down Road (74.698) 

Hatfield ER1A Down Road (49.336) to 

HATFIELD BALLAST SIDING (50.368) 

48  

20/07/2025 

06:00 

20/07/2025 

18:00 

GY - AS - AR-

OHNS - SAJ 

BALLOON - 12.0 

hr/s 

Saraji 7A/7B (64.796) to Saraji Balloon ER4D 

(70.352) 

12 Nil access to SJB. 

20/07/2025 

18:30 

21/07/2025 

06:30 

GY - AS - CM - 

HPT BALLOON 

PRE CLOSURE - 

12.0 hr/s 

Hay Point Pit 1 (0.001) to Dal Bay Xover Pts 

11C/11D (7.975) 

Hay Point Pit 1 (0.002) to Dal Bay Xover Pts 

49A/49B Up Road (8.329) 

12 *** OS - NIL 

ACCESS TO 

HPCT *** 

21/07/2025 

06:30 

23/07/2025 

18:30 

AS - ICF - GY 

JUL 60HR IC - 

60.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Coppabella 91C/92D Up Road (145.656) 

Coppabella 94C/94D Up Road (1.046) to 

Coppabella 12A/12B Up Road (3.897) 

Coppabella Angle Western Leg (0.031) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella ER2C Up Road (144.515) to 

Coppabella 92A/92B Up Road (145.678) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Coppabella ER2B Up Road (143.918) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Coppabella Mainline Down Road 

(144.058) 

Lake Vermont Junction North Angle (0.001) 

to Lake Vermont Junction 10A/10B (1.141) 

Saraji 12A/12B (67.535) to Lake Vermont 

Junction Mainline (86.358) 

Yukan QR 45A (28.43) to Yukan NI05 

(916.508) 

Yukan_Transfer Rd End 28.395 (28.395) to 

Yukan 49B/49C Up Road (29.78) 

60 *** Ports to 

Carborough 

Downs and Lake 

Vermont. 

NCL unavailable 

for the full 

duration 

Coppabella Angle 

unavailable. 

Wotonga Angle 

available. 

GAP railings 

available west of 

Wotonga. 

Southern railings 

available from 

Lake Vermont 

South after 1830 

22/07. *** 

21/07/2025 

06:30 

21/07/2025 

18:30 

AS - ICF - GY 

JUL 12HR (LV 

IMPACT) IC - 

12.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Coppabella 91C/92D Up Road (145.656) 

Coppabella 94C/94D Up Road (1.046) to 

Coppabella 12A/12B Up Road (3.897) 

Coppabella Angle Western Leg (0.031) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella ER2C Up Road (144.515) to 

Coppabella 92A/92B Up Road (145.678) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Coppabella ER2B Up Road (143.918) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Coppabella Mainline Down Road 

12 *** Ports to 

Carborough 

Downs and Lake 

Vermont. 

Coppabella Angle 

unavailable. 

Wotonga Angle 

available. 

GAP railings 

available west of 

Wotonga. 

Nil railings 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

(144.058) 

Lake Vermont Junction North Angle (0.001) 

to Lake Vermont Balloon Sig 38 (18.583) 

Saraji 12A/12B (67.535) to Lake Vermont 

Junction 12A/12B (87.017) 

available from 

Lake Vermont. *** 

23/07/2025 

18:30 

24/07/2025 

06:30 

GY - AS - CM - 

HPT BALLOON 

POST CLOSURE 

- 12.0 hr/s 

Hay Point Pit 1 (0.001) to Dal Bay Xover Pts 

11C/11D (7.975) 

Hay Point Pit 1 (0.002) to Dal Bay Xover Pts 

49A/49B Up Road (8.329) 

12 *** OS - NIL 

ACCESS TO 

HPCT *** 

07/08/2025 

02:30 

07/08/2025 

18:30 

GY - AS - AR-

TCC - GCK 

BALLOON POST 

CLOSURE - 16.0 

hr/s 

German Creek Junction Sig 13 (0.001) to 

German Creek Balloon_ER1A (136.472) 

16 *** OS - NIL 

ACCESS TO 

GERMAN CREEK 

*** 

31/08/2025 

15:30 

01/09/2025 

06:30 

GY - AS - CM - 

WAN -BRA DN 

PRE CLOSURE - 

15.0 hr/s 

WTRC (99.2) to Nebo Facility 1 Pts (103.13) 

Waitara 9A Middle Road (98.177) to Waitara 

10C Middle Road (100.453) 

Wandoo 8A/8B Down Road (85.944) to 

Braeside 12C/12D Down Road (107.911) 

15 Restricted access 

to Nebo Facility, 

Braeside end of 

Yard 

Restricted access 

to Nebo Facility, 

Waitara end of 

Yard 

01/09/2025 

06:30 

04/09/2025 

18:30 

AS - ICF - GY 

SEP 84HR IC - 

84.0 hr/s 

Coppabella 10A/10B Down Road (145.369) 

to Wotonga 8A/8B Down Road (173.482) 

Coppabella 94C/94D Up Road (1.046) to 

Wotonga 8C/8D Up Road (173.638) 

Coppabella Angle Western Leg (0.031) to 

Millennium Junction 7A/7B (16.531) 

Coppabella ER2C Up Road (144.515) to 

Coppabella 45A/45B Up Road (147.779) 

Dal Bay Xover Pts Sig 51 Up Road (8.541) to 

Jilalan Bypass 7A/7B Up Road (17.347) 

Dal Bay Xover Pts Sig 52 Down Road 

(8.541) to Jilalan Bypass 7C/7D Down Road 

(17.422) 

Jilalan Bypass 45A/45B Down Road (17.308) 

to Jilalan 7C/7D (19.033) 

Lake Vermont Junction North Angle (0.001) 

to Lake Vermont Junction 10A/10B (1.141) 

Millennium Junction 7A/7B (16.532) to Lake 

Vermont Junction Mainline (86.358) 

Millennium Junction Sig 23 (0.001) to 

Millennium Balloon 101A (6.615) 

Moorvale Junction Sig 21 Spur (0.001) to 

Moorvale Balloon 9A/9B (6.113) 

Peak Downs 8A/8B (43.65) to Peak Downs 

TLO (49.251) 

Red Mountain 7A/7B (21.774) to Saraji 

12A/12B (67.535) 

Saraji 7A/7B (64.796) to Saraji Balloon ER4D 

(70.352) 

84 *** Wotonga 

Angle unavailable 

Coppabella Angle 

unavailable 

Southern railings 

available 

*** 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

Wotonga 12A/12B Down Road (176.821) to 

Moranbah North Junction Sig 25 (192.432) 

06/09/2025 

06:00 

06/09/2025 

18:00 

GY - AS - AR-

OHNS - PKD 

BALLOON - 12.0 

hr/s 

Peak Downs 8A/8B (43.65) to Peak Downs 

TLO (49.251) 

12 Nil access to 

PDB. 

06/09/2025 

06:30 

07/09/2025 

09:30 

GY - AS - BCM - 

BRA- SWJ UP - 

27.0 hr/s 

Braeside 12A/12B Up Road (107.812) to 

Tootoolah 8C/8D Up Road (132.712) 

Mindi ER1A Up Road (120.003) to Mindi 

ER1B Up Road (120.329) 

27  

07/09/2025 

06:00 

07/09/2025 

18:00 

GY - AS - AR-

OHNS - PKD 

BALLOON - 12.0 

hr/s 

Peak Downs 8A/8B (43.65) to Peak Downs 

TLO (49.251) 

12 Nil access to 

PDB. 

01/10/2025 

06:00 

01/10/2025 

18:00 

GY - AS - AR-

OHNS - LVB 

BALLOON - 12.0 

hr/s 

Lake Vermont Junction North Angle (0.001) 

to Lake Vermont Balloon Sig 38 (18.583) 

12 Nil access to LVB. 

02/10/2025 

06:00 

02/10/2025 

18:00 

GY - AS - AR-

OHNS - LVB 

BALLOON - 12.0 

hr/s 

Lake Vermont Junction North Angle (0.001) 

to Lake Vermont Balloon Sig 38 (18.583) 

12 Nil access to LVB. 

13/10/2025 

06:30 

15/10/2025 

14:30 

AS - ICF - GY 

OCT 56HR IC - 

56.0 hr/s 

Coppabella 90A/90B (145.313) to 

Coppabella 10A/10B Down Road (145.369) 

Coppabella 93A/B Down Road (1.045) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella 94C/94D Up Road (1.046) to 

Coppabella 12A/12B Up Road (3.897) 

Coppabella ER2C Up Road (144.515) to 

Coppabella 46A/46B Up Road (147.624) 

Coppabella Mainline Down Road (144.058) 

to Coppabella 45C/45D Down Road 

(147.879) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Praguelands 8C/8D Up Road (14.464) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Praguelands 12C/12D Down Road 

(14.581) 

56 ***Ports to 

Coppabella 

Coppabella Angle 

available 

Wotonga Angle 

available 

GAP railings 

available 

Southern railings 

available 

*** 

22/11/2025 

08:30 

24/11/2025 

00:30 

GY - AS - BCM - 

COB- BLA DN - 

40.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Broadlea 7C/7D Up Road (156.036) 

Coppabella 9A/9B Down Road (142.752) to 

Coppabella Mainline Down Road (144.058) 

Coppabella Mainline Down Road (144.058) 

to Broadlea 12C/12D Down Road (158.275) 

40  
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

25/11/2025 

06:30 

27/11/2025 

18:30 

AS - ICF - GY 

NOV 

BRANCHLINE 

60HR - 60.0 hr/s 

Blair Athol NI06 (117.58) to Clermont Spur 

TLO (122.575) 

North Goonyella Junction 7A/7B (211.89) to 

North Goonyella Junction Sig 25 (213.577) 

Ungrouped 

Wotonga 8A/8B Down Road (173.483) to 

Wotonga Down Road (174.185) 

Wotonga 8C/8D Up Road (173.638) to 

Wotonga 10A/10B Up Road (176.567) 

Wotonga Angle 1.354 (0.001) to Wotonga 

12A/12B Down Road (176.821) 

Wotonga Down Road (174.186) to Wotonga 

12A/12B Down Road (176.821) 

60 *** Goonyella 

branchline 

closure.  

Wotonga to Blair 

Athol and North 

Goonyella 

complete. 

Wotonga angle 

not available.  

Nil GAP 

railings.*** 

25/11/2025 

06:30 

25/11/2025 

18:30 

AS - ICF - GY 

NOV 

BRANCHLINE 

12HR IMPACT 

CDJ- WOT - 12.0 

hr/s 

Blair Athol NI06 (117.58) to Clermont Spur 

TLO (122.575) 

Carborough Downs Jct 7A/7B Up Road 

(160.773) to Wotonga 10A/10B Up Road 

(176.567) 

Carborough Downs Jct Sig 18 Down Road 

(160.475) to Wotonga Down Road (174.185) 

Isaac Plains Junction_Sig 23 (0.001) to Isacc 

Plains Junction 171.883 (0.356) 

Isacc Plains Junction 171.883 (171.896) to 

Wotonga 8C/8D Up Road (173.638) 

Mallawa 101A Up Road (168.713) to Mallawa 

102B Up Road (169.058) 

Mallawa_Sig 22 (0.001) to Mallawa 9A/9B 

Down Road (0.153) 

North Goonyella Junction 7A/7B (211.89) to 

North Goonyella Junction Sig 25 (213.577) 

Ungrouped 

Wotonga Angle 1.354 (0.001) to Wotonga 

12A/12B Down Road (176.821) 

Wotonga Down Road (174.186) to Wotonga 

12A/12B Down Road (176.821) 

12 *** Goonyella 

branchline 

closure.  

Carborough 

Downs to Blair 

Athol and North 

Goonyella 

complete. 

Wotonga angle 

not available.  

Nil GAP 

railings.*** 

27/11/2025 

18:30 

29/11/2025 

18:30 

GY - AS - CM - 

GYB BALLOON 

POST CLOSURE 

- 48.0 hr/s 

Goonyella 8 Pts (195.429) to Goonyella Sig 

23 Loop (200.477) 

48 *** OS - NIL 

ACCESS TO 

GOONYELLA 

BALLOON *** 

04/01/2026 

08:30 

05/01/2026 

22:30 

GY - AS - BCM - 

BRA - TOT UP - 

38.0 hr/s 

Braeside 12A/12B Up Road (107.812) to 

Tootoolah 8C/8D Up Road (132.712) 

Mindi 12A/12B Up Road (120.461) to South 

Walker Junction 7C/D Pts Down Road 

(127.398) 

Mindi ER1A Up Road (120.003) to Mindi 

ER1B Up Road (120.329) 

38  

07/01/2026 

06:30 

08/01/2026 

18:30 

AS - ICF - GY 

JAN 36HR IC - 

36.0 hr/s 

Coppabella 94C/94D Up Road (1.046) to 

Wotonga 8C/8D Up Road (173.638) 

Coppabella Angle Western Leg (0.703) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella ER2C Up Road (144.515) to 

36 *** Ports to 

Wotonga and 

Moranbah North 

Nebo yard OH 

isolated for first 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

Coppabella 46A/46B Up Road (147.624) 

Coppabella Mainline Down Road (144.058) 

to Wotonga 8A/8B Down Road (173.482) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Praguelands 8C/8D Up Road (14.464) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Praguelands 8A/8B Down Road (14.364) 

Wotonga 12A/12B Down Road (176.821) to 

Moranbah North Junction Sig 25 (192.432) 

Wotonga Angle 45A/45B (2.618) to 

Moranbah 7A/7B (16.718) 

12hrs 

Coppabella Angle 

unavailable. 

Wotonga Angle 

unavailable. 

Southern railings 

available from 

Gregory branch. 

*** 

30/01/2026 

08:30 

31/01/2026 

21:30 

GY - AS - BCM - 

COB- BLA UP - 

37.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Coppabella 45C/45D Down Road 

(147.879) 

Coppabella 7A/7B Up Road (142.584) to 

Coppabella Mainline Up Road (144.145) 

Coppabella Mainline Up Road (144.145) to 

Broadlea 7C/7D Up Road (156.036) 

Coppabella_8A/8B Down Road (142.704) to 

Coppabella 8C/8D Up Road (142.802) 

37  

02/02/2026 

06:30 

03/02/2026 

16:30 

GY - AS - BCM - 

COB- ING UP - 

34.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Coppabella 11C/11D Up Road (145.487) 

Coppabella 7A/7B Up Road (142.584) to 

Coppabella Mainline Up Road (144.145) 

Coppabella 94A/94B Down Road (3.797) to 

Ingsdon 7C/7D Down Road (10.867) 

Coppabella 94C/94D Up Road (1.046) to 

Ingsdon 12A/12B (13.237) 

Coppabella Mainline Up Road (144.145) to 

Coppabella 12A/12B Up Road (145.55) 

Coppabella_8A/8B Down Road (142.704) to 

Coppabella 8C/8D Up Road (142.802) 

34  

14/02/2026 

07:00 

16/02/2026 

23:00 

GY - AS - BCM - 

COB- MII UP - 

64.0 hr/s 

Mindi 11A/11B Down Road (120.583) to 

Coppabella 7C/7D Down Road (142.683) 

Mindi 12A/12B Up Road (120.461) to 

Coppabella 8C/8D Up Road (142.802) 

64  

18/02/2026 

06:30 

19/02/2026 

18:30 

AS - ICF - GY 

FEB 36HR IC - 

36.0 hr/s 

Coppabella 93A/B Down Road (1.045) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella 94C/94D Up Road (1.046) to 

Coppabella 12A/12B Up Road (3.897) 

Coppabella ER2C Up Road (144.515) to 

Coppabella 46A/46B Up Road (147.624) 

Coppabella Mainline Down Road (144.058) 

to Broadlea 7A/7B Down Road (155.937) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Praguelands 8C/8D Up Road (14.464) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Praguelands 8A/8B Down Road (14.364) 

36 *** Ports to 

Coppabella 

Coppabella Angle 

(single line Diesel 

only) available 

Wotonga Angle 

available. 

GAP railings 

available 

Southern railings 

available. *** 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

27/03/2026 

08:30 

29/03/2026 

08:30 

GY - AS - BCM - 

YUK - HAT UP - 

48.0 hr/s 

Yukan 12A/12B Up Road (29.919) to Hatfield 

11A/11B Up Road (49.875) 

Yukan_11A/11B Down Rd (30.039) to 

Hatfield 7C Middle Road (47.622) 

48  

30/03/2026 

06:30 

01/04/2026 

18:30 

AS - ICF - GY 

MAR 60HR IC - 

60.0 hr/s 

Coppabella 11A/11B Down Road (145.388) 

to Wotonga 7C/7D Down Road (174.023) 

Coppabella 93A/B Down Road (1.045) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella 94C/94D Up Road (1.046) to 

Wotonga 8C/8D Up Road (173.638) 

Coppabella ER2C Up Road (144.515) to 

Isacc Plains Junction 171.883 (171.895) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Praguelands 8C/8D Up Road (14.464) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Praguelands 8A/8B Down Road (14.364) 

Isaac Plains Junction_Sig 23 (0.001) to Isacc 

Plains Junction 171.883 (0.356) 

Lake Vermont Junction North Angle (0.562) 

to Lake Vermont Junction 10A/10B (1.141) 

Saraji 12A/12B (67.535) to Lake Vermont 

Junction Mainline (86.358) 

Wotonga 12A/12B Down Road (176.821) to 

Moranbah North Junction Sig 25 (192.432) 

60 *** Ports to LVM 

and  Moranbah 

North 

Coppabella Angle 

unavailable 

Wotonga Angle 

unavailable 

GAP railings 

unavailable 

Southern railings 

available 

*** 

02/04/2026 

06:30 

02/04/2026 

18:30 

GY - AS - TME - 

DXP- PAS DN - 

12.0 hr/s 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Praguelands 12C/12D Down Road 

(14.581) 

Dalrymple Bay 47A/47B (3.98) to Dal Bay 

Xover Pts 9A/9B Down Road (8.329) 

Dalrymple Xover Points_10A/10B (7.705) to 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

Praguelands 8A/8B Down Road (14.365) to 

Praguelands 8C/8D Up Road (14.464) 

12  

09/05/2026 

08:30 

10/05/2026 

16:30 

GY - AS - BCM - 

MII- TOT UP - 

32.0 hr/s 

Mindi 11A/11B Down Road (120.583) to 

South Walker Junction 7C/D Pts Down Road 

(127.398) 

Mindi 12A/12B Up Road (120.461) to 

Tootoolah 8C/8D Up Road (132.712) 

32  

12/05/2026 

06:30 

14/05/2026 

18:30 

AS - ICF - GY 

MAY 60HR - 60.0 

hr/s 

Coppabella 90A/90B (145.313) to Broadlea 

12A/12B Up Road (158.178) 

Coppabella 94C/94D Up Road (1.046) to 

Coppabella 12A/12B Up Road (3.897) 

Coppabella Angle Western Leg (0.703) to 

Coppabella 92A/92B Up Road (2.581) 

Coppabella ER2C Up Road (144.515) to 

Carborough Downs Jct 7A/7B Up Road 

(160.772) 

Coppabella Mainline Down Road (144.058) 

to Carborough Downs Jct Sig 18 Down Road 

(160.474) 

Dal Bay Xover Points 12A/12B (8.068) to Dal 

60 *** Goonyella 

Ports to Harrow 

and Carborough 

Downs  

Coppabella Angle 

unavailable 

Wotonga Angle 

available 

GAP Traffic from 

North Goonyella 

and Blair Athol 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity 

Impact 

Bay Xover Pts 49A/49B Up Road (8.329) 

Dal Bay Xover Pts 12C/12D (8.216) to Dal 

Bay Xover Pts 9A/9B Down Road (8.329) 

Dal Bay Xover Pts 48A/48B (7.985) to Dal 

Bay Xover Pts 9A/9B Down Road (8.329) 

Dal Bay Xover Pts 49A/49B Up Road (8.329) 

to Jilalan Bypass 7A/7B Up Road (17.347) 

Dal Bay Xover Pts 9A/9B Down Road (8.329) 

to Jilalan Bypass 45A/45B Down Road 

(17.307) 

Hay Point Up Rd (3.961) to Dal Bay Xover 

Pts 49A/49B Up Road (8.329) 

Peak Downs 7A/7B (43.6) to Peak Downs 

12A/12B (45.883) 

Peak Downs 8A/8B (43.65) to Peak Downs 

Spur (43.767) 

Winchester 12A/12B (33.456) to Harrow 

7A/7B (57.549) 

will be available to 

rail *** 

18/07/2025 

08:30 

20/07/2025 

08:30 

GY - AS - BCM - 

HAT- BAL DN - 

48.0 hr/s 

Bolingbroke 8A/8B Down Road (60.408) to 

Balook 8C/8D Up Road (74.578) 

Hatfield 8A/8B Down Road (47.443) to 

Balook 7C/7D Down Road (74.698) 

Hatfield ER1A Down Road (49.336) to 

HATFIELD BALLAST SIDING (50.368) 

48  
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Appendix 3: Blackwater Corridor Asset Activity (Major Works & 
Integrated Closures) 

 

Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

03/07/2025 

08:30 

04/07/2025 

21:30 

BW - AS - BCM - 

RGL- MMQ DN - 

37.0 hr/s 

Raglan 12C/12D Down Road 

(583.98) to Marmor 11A/11B Down 

Road (594.67) 

37  

05/07/2025 

16:30 

06/07/2025 

06:30 

BW - AS - CM - 

WYC - WRN DN 

PRE CLOSURE - 

14.0 hr/s 

Warren 10B/10A Down Road 

(25.131) to Wycarbah 11D/11C 

Down Road (36.091) 

Warren 7B/7A Up Road (27.363) to 

Warren 7D/7C Down Road 

(27.539) 

14  

06/07/2025 

06:30 

08/07/2025 

18:30 

AS - ICF - BW 

JUL CWL 60HR 

IC - 60.0 hr/s 

Callemondah 289 A (536.1) to 

Callemondah 293 A (536.224) 

Meteor Downs South_Junction 

95.212 (95.212) to Rolleston 

Junction 103.721 (103.72) 

Rangal 7B/7A Up Road (198.283) 

to Burngrove 12A/12B (202.282) 

Rocklands 8A Pts (0.143) to 

Rocklands 9A/9B Down Road 

(0.924) 

Rocklands 8C Pts Down Road 

(0.241) to Sagittarius 10B/10A 

Down Road (192.022) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

Rocklands_11 (0.001) to 

Sagittarius Sig 18 Up Road 

(192.275) 

60 *** CWL closure. 

Moura access available to 

RGTCT via 283pnts (except 

10hrs on the 07th July 0630-

1630) 

Moura Traffic full access to 

QAL 

East End - Fish Landing 

available 

Rocklands Angle unavailable. 

Gracemere Tilt Train Facility 

unavailable.  

Gladstone Platform available. 

*** 

17/07/2025 

06:30 

21/07/2025 

18:30 

BW - AS - AR-

TCC - KRB 

Balloon - 108.0 

hr/s 

Kinrola Junction 11B/11A (14.746) 

to Kinrola Balloon ER1A (20.459) 

108 Nil Access Kinrola Balloon 

04/08/2025 

06:30 

07/08/2025 

02:30 

AS - ICF - BW 

AUG CWL 68HR 

IC - 68.0 hr/s 

Dysart 7A/7B (88.315) to Dysart 

Loop (88.399) 

Lake Vermont Junction 12A/12B 

(87.017) to Dysart Mainline 

(88.399) 

Lake Vermont Junction South 

Angle (0.001) to Lake Vermont 

Junction 10A/10B (1.141) 

Rocklands 11A/11B Up Road 

(631.83) to Rocklands Sig 16 Up 

Road (632.609) 

Rocklands 8C Pts Down Road 

(0.001) to Sagittarius 10B/10A 

68 *** CWL closure. 

Moura Traffic can access 

RGTCT and QAL.  

East End - Fish Landing 

available 

Rocklands Angle, 5th road 

and loop unavailable. 

Gracemere Tilt Train Facility 

unavailable.  

Gladstone Platform available 

*** 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

Down Road (192.022) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

Rocklands_12 (0.001) to 

Rocklands 46 Pts (633.644) 

18/08/2025 

06:30 

21/08/2025 

18:30 

AS - ICF - MA 

AUG 84HR IC - 

84.0 hr/s 

Byellee Flyover Line (0.001) to 

Boundary Hill Junction 10 Pts 

(119.517) 

Callemondah 284 C/D (10.76) to 

Callemondah 288 A/B (12.146) 

Callemondah 286 A/B (10.82) to 

Callemondah 287 (12) 

84 QAL railings unavailable from 

Boundary Hill. 

Blackwater Traffic railing 

available to RGTCT. 

21/08/2025 

04:00 

21/08/2025 

16:00 

BW - AS - MP - 

BLU - PAA UP - 

12.0 hr/s 

Paranbal 12A/12B Down Road 

(156.426) to Bluff 7D/7C Down 

Road (171.23) 

Parnabal 11B/11A Up Road 

(156.24) to Boonal Balloon Points 

11C/11D Up Road (178.223) 

12  

15/09/2025 

06:30 

18/09/2025 

08:30 

AS - ICF - BW 

SEP NCL CWL 

74HR IC - 74.0 

hr/s 

Callemondah  293B Up Road 

(536.318) to Rocklands Sig 16 Up 

Road (632.609) 

Callemondah 290 B Down Road 

(536.285) to Rocklands Sig 18 

Down Road (631.941) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL Mainline 

(631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Rangal 11B/11A Down 

Road (195.259) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

74 *** Moura Traffic can access 

QAL. Moura traffic access to 

RGTCT available through 

Flyover 

Nil access Mt Miller Yard. 

East End - Fish Landing 

available after 1830 17/9 

Rocklands Angle unavailable. 

Gracemere Tilt Train Facility 

unavailable. 

Gladstone Platform available. 

*** 

18/09/2025 

08:30 

18/09/2025 

23:30 

BW - AS - BCM - 

WLT-UMO DN 

Post Closure - 

15.0 hr/s 

Parnabal 11B/11A Up Road 

(156.24) to Walton 8D/8C Up Road 

(163.35) 

Umolo 12B/12A Down Road 

(148.53) to Walton 7D/7C Down 

Road (163.55) 

15  

17/10/2025 

06:30 

19/10/2025 

18:30 

BW, MA - AS - 

AR-TCC - GLT 

174AB - 60.0 hr/s 

Gladstone_DS19 (528.105) to 

Gladstone_145 (529.079) 

60 Nil access for Shunting 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

18/10/2025 

06:30 

21/10/2025 

01:30 

BW - AS - BCM - 

RCS- BJQ UP ( 

look at footprint 

reduction) - 67.0 

hr/s 

Archer 8C/8D Up Road (617.175) 

to Midgee 11A/11B Down Road 

(623.21) 

Bajool 8C/8D Up Road (606.463) 

to Rocklands 50A/50B Up Road 

(631.607) 

67  

27/10/2025 

06:30 

29/10/2025 

18:30 

AS - ICF - BW 

OCT CWL 60HR 

IC - 60.0 hr/s 

Burngrove Sig 18 (0.001) to 

Mackenzie 12B/12A (23.042) 

Meteor Downs South Interface 

Point_0.706 (0.001) to Meteor 

Downs South_Junction 95.212 

(0.706) 

Rangal 7B/7A Up Road (198.283) 

to Burngrove Sig 16 (202.641) 

Rangal_Sig 19 (0.001) to Rolleston 

Junction 103.721 (103.72) 

Rocklands 8A Pts (0.143) to 

Rocklands 9A/9B Down Road 

(0.924) 

Rocklands 8C Pts Down Road 

(0.241) to Rangal 7B/7A Up Road 

(198.283) 

Rocklands_11 (0.001) to Rangal 

7B/7A Up Road (198.283) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

60 *** CWL only 

Moura Traffic railing available 

to RGTCT and QAL. 

East End - Fish Landing 

available 

Rocklands Angle unavailable. 

Gracemere Tilt Train Facility 

unavailable. 

Gladstone Platform available 

*** 

08/11/2025 

08:30 

10/11/2025 

22:30 

BW - AS - BCM - 

BJQ-RGL UP - 

62.0 hr/s 

Marmor 11C/11D Up Road 

(594.571) to Marmor 12A/12B Up 

Road (594.79) 

Raglan 11A/11B Up Road 

(583.955) to Bajool 12A/12B Up 

Road (603.58) 

62  

16/01/2026 

08:30 

17/01/2026 

20:30 

BW - AS - BCM - 

GCE- KAB UP - 

36.0 hr/s 

Gracemere 11B/11A Down Road 

(4.287) to Kabra 11D/11C Up Road 

(13.817) 

Gracemere 12B/12A Up Road 

(3.923) to Kabra 108D/C Up Road 

(20.83) 

Kabra 101A Pts Up Road (15.427) 

to Kabra 111B/A Up Road (20.427) 

36  

17/01/2026 

06:30 

19/01/2026 

06:30 

BW, MA - AS - 

CM - CMH 

ARR#5 PRE - 

48.0 hr/s 

Callemondah 3 Spur (0.001) to 

Gladstone Powerhouse Junction 

235 (2.19) 

48  

19/01/2026 

06:30 

20/01/2026 

18:30 

AS - ICF - BW 

JAN NCL CWL 

36HR IC - 36.0 

hr/s 

Callemondah  293B Up Road 

(536.318) to Mt Miller 11C/11D Up 

Road (540.323) 

Callemondah 290 B Down Road 

(536.285) to Mt Miller 11A/11B 

36 *** Callemondah to 

Burngrove. 

Moura Traffic can access 

RGTCT and QAL. 

East End - Fish Landing 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

Down Road (540.429) 

Rangal 7B/7A Up Road (198.283) 

to Burngrove 12A/12B (202.282) 

Rocklands 8C Pts Down Road 

(0.241) to Gracemere 12D/12C 

Down Road (4.122) 

Rocklands Sig 23 Rockhampton 

Connection leg (0.766) to 

Rocklands 9A/9B Down Road 

(0.924) 

Rocklands_11 (0.001) to 

Gracemere 12B/12A Up Road 

(3.922) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

available. 

Rocklands Angle unavailable. 

Gracemere Tilt Train Facility 

unavailable. 

Gladstone Platform available. 

*** 

20/01/2026 

18:30 

22/01/2026 

18:30 

BW - AR-TCC - 

WRN SIDING 

POST CLOSURE 

- 48.0 hr/s 

Warren 101A Down Road (23.323) 

to Warren 102B Down Road 

(23.561) 

48  

20/01/2026 

18:30 

22/01/2026 

18:30 

BW, MA - AS - 

CM - CMH 

ARR#5 POST - 

48.0 hr/s 

Callemondah 3 Spur (0.001) to 

Callemondah 271 (534.41) 

48 Restricted access to PN 

Provisioning 

31/01/2026 

06:30 

03/02/2026 

18:30 

AS - ICF - MA 

FEB 84HR IC - 

84.0 hr/s 

Byellee Flyover Line (0.001) to 

Moura Mine Junction 9 Pts 

(179.918) 

Callemondah 228 B (533.98) to 

Callemondah ER283 (534.2) 

Callemondah 292 A (533.18) to 

Callemondah 252 C/D (534.145) 

Parana 45B/45A (0.001) to Parana 

8 Pts (0.65) 

QAL_0.001 (526.225) to South 

Gladstone 45 Pts (526.385) 

84 *** Moura Complete and 

Callemondah NCL and Moura 

Short Line, QAL, Gladstone 

yard unavailable. 

Blackwater Traffic railing 

available to RGTCT.*** 

27/02/2026 

07:00 

28/02/2026 

22:00 

BW - AS - BCM - 

CMH-YAR DN - 

39.0 hr/s 

Callemondah 296 (536.96) to 

Yarwun_11A/11B Down Rd 

(545.275) 

Mt Miller 12C/12D Down Road 

(540.192) to Mt Miller 10A/10B Up 

Road (542.349) 

39  

02/03/2026 

06:30 

03/03/2026 

18:30 

AS - ICF - BW 

MAR CWL 36HR 

IC - 36.0 hr/s 

Comet 12 Pts (223.589) to Comet 

ER2C (224.474) 

Rangal 7B/7A Up Road (198.283) 

to Yamala 12 Pts (242.343) 

Rocklands 8C Pts Down Road 

(0.241) to Gracemere 12D/12C 

Down Road (4.122) 

Rocklands Sig 23 Rockhampton 

Connection leg (0.766) to 

36 *** CWL  

Moura access available. 

Moura Traffic can access 

RGTCT and QAL. 

East End - Fish Landing 

available. 

Rocklands Angle unavailable. 

Gracemere Tilt Train Facility 

unavailable. 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

Rocklands 9A/9B Down Road 

(0.924) 

Rocklands_11 (0.001) to 

Gracemere 12B/12A Up Road 

(3.922) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

Gladstone Platform available 

*** 

02/03/2026 

06:30 

02/03/2026 

18:30 

BW, MA - AS - 

AR-OHNS - 

Callemondah 

CH259A &  

CH260A - 12.0 

hr/s 

Callemondah 3C/2C (534) to 

Callemondah 260 (536.05) 

12  

03/03/2026 

06:30 

03/03/2026 

18:30 

BW, MA - AS - 

AR-OHNS - 

Callemondah 

CH259A &  

CH260A - 12.0 

hr/s 

Callemondah 3C/2C (534) to 

Callemondah 260 (536.05) 

12  

03/03/2026 

14:30 

06/03/2026 

06:30 

BW - AS - AR-

TCC - EDU 

SIDING POST 

CLOSURE - 64.0 

hr/s 

Edungalba ER2B Down Road 

(84.785) to Edungalba ER1A Down 

Road (85.162) 

64  

03/03/2026 

18:30 

04/03/2026 

18:30 

BW - AS - AR-

TCC - DIN- UMO 

DN POST 

CLOSURE - 24.0 

hr/s 

Dingo 11B/11A Down Road 

(140.749) to Umolo 11D/11C Down 

Road (148.52) 

24  

13/03/2026 

08:30 

15/03/2026 

02:30 

BW - AS - BCM - 

MMQ - EPA UP - 

42.0 hr/s 

Epala 12C/12D Up Road (575.753) 

to Marmor 12A/12B Up Road 

(594.79) 

Epala 7C/7D Down Road 

(577.735) to Marmor 11A/11B 

Down Road (594.67) 

42  

17/03/2026 

08:30 

18/03/2026 

16:30 

BW - AS - BCM - 

TNL - GTI DN - 

32.0 hr/s 

Grantleigh 11B/11A Down Road 

(65.923) to Tunnel 7C/7C Down 

Road (75.948) 

Grantleigh 7B/7A Up Road 

(68.137) to Tunnel 8D/8C Up Road 

(75.515) 

32  

11/04/2026 

06:30 

13/04/2026 

18:30 

AS - ICF - BW 

APR NCL CWL 

60HR IC - 60.0 

hr/s 

Callemondah 288 C/D (535.62) to 

Rocklands Sig 18 Down Road 

(631.941) 

Callemondah 289 B Up Road 

(536.2) to Rocklands Sig 16 Up 

Road (632.609) 

60 *** Callemondah to Rocklands 

to Burngrove. 

Nil Moura Traffic available. 

East End - Fish Landing 

available. 

Rocklands Angle unavailable. 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

Callemondah 293 A (536.225) to 

Callemondah  293B Up Road 

(536.318) 

Crew 7B/7A (11.07) to Mackenzie 

12B/12A (23.042) 

Gladstone Powerhouse Junction 

281A/B (2.495) to Golding 24 Pts 

(2.794) 

Rangal 7B/7A Up Road (198.283) 

to Burngrove 12A/12B (202.282) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL Mainline 

(631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Gracemere 12D/12C 

Down Road (4.122) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

Gracemere Tilt Train Facility 

unavailable. 

Gladstone Platform 

available/unavailable *** 

11/04/2026 

06:30 

13/04/2026 

18:30 

AS - ICF - BW 

APR MOURA 

IMPACT 60HR IC 

- 60.0 hr/s 

Byellee Flyover Line (0.001) to 

Callemondah 296 (2) 

Callemondah 288 C/D (535.62) to 

Rocklands 12A/12B Down Road 

(631.73) 

Callemondah 289 B Up Road 

(536.2) to Rocklands Sig 19 NCL 

Mainline (631.941) 

Callemondah 3C/2C (534) to 

Callemondah  293B Up Road 

(536.318) 

Gladstone Powerhouse Junction 

281A/B (2.495) to Golding 24 Pts 

(2.794) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL Mainline 

(631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Rocklands Sig 14 Down 

Road (1.085) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

60 *** Nil moura railings available 

*** 

13/04/2026 

18:30 

14/04/2026 

16:30 

BW - AS - BCM - 

EPA- MLM UP 

Post Closure - 

22.0 hr/s 

Mt Larcom 11C/11D Up Road 

(564.712) to Epala 7A/7B Up Road 

(577.835) 

Mt Larcom 7C/7D Down Road 

22 RM902 570.420km - 

575.700km (2000115872) 

Post Closure 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

(566.725) to Epala 12A/12B Down 

Road (575.852) 

14/04/2026 

06:30 

14/04/2026 

18:30 

BW - AS - AR-

TCC - CEW - 

MCK - 12.0 hr/s 

Crew 7B/7A (11.07) to Mackenzie 

12B/12A (23.042) 

12  

24/04/2026 

08:30 

26/04/2026 

16:30 

BW - AS - BCM - 

EDU- GTI DN - 

56.0 hr/s 

Grantleigh 11B/11A Down Road 

(65.923) to Edungalba 12D/12C 

Down Road (84.765) 

Grantleigh 7B/7A Up Road 

(68.137) to Edungalba 11D/11C Up 

Road (84.646) 

56  

28/04/2026 

06:30 

29/04/2026 

08:30 

BW - AS - BCM - 

KAB - GCE DN - 

26.0 hr/s 

Gracemere 9B/9A Down Road 

(9.078) to Kabra 107D/C Down 

Road (21.029) 

Gracemere 9B/9A Down Road 

(9.078) to Kabra 108D/C Up Road 

(20.83) 

Gracemere Saleyards Tilt Train 

Junction (0.001) to Kabra 109B/A 

Down Road (20.428) 

26 Nil access to QR Passenger 

Platform 

23/05/2026 

06:30 

27/05/2026 

12:30 

AS - ICF - BW 

MAY NCL CWL 

102HR IC - 102.0 

hr/s 

Callemondah 284 A/B (534.22) to 

Rocklands Sig 16 Up Road 

(632.609) 

Callemondah 284 C/D (10.76) to 

Rocklands Sig 18 Down Road 

(631.941) 

Callemondah 286 A/B (10.82) to 

Callemondah 287 (12) 

Gordonstone Balloon 12 Pts 

(0.001) to Yan Yan 7D/7C (52.165) 

Rocklands 8C Pts Down Road 

(0.001) to Rangal 11B/11A Down 

Road (195.259) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western Loop 

Up Road (0.765) 

Yan Yan Mainline (50.931) to 

Gregory Junction 10B/10A 

(60.865) 

102 *** Callemondah to Rocklands 

to Gregory Junction. 

Moura access available to 

RGTC and QAL. 

East End - Fish Landing 

available  

Rocklands Angle unavailable. 

NCL unavailable. 

Gracemere Tilt Train Facility 

unavailable. 

Gladstone Platform 

unavailable *** 

05/06/2026 

07:00 

06/06/2026 

15:00 

BW - AS - AR-

TCC -  NGQ-YAQ 

MAIN - 32.0 hr/s 

CQ inland_201B (0.001) to CQ 

inland_201A (0.06) 

Yamala 7 Pts (243.231) to Nogoa 

12 Pts Mainline (261.597) 

32 Nil access for Passenger, 

Freight or Livestock Trains 



24 Capability Train Plan FY26 / Aurizon Network 

Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

07/06/2026 

06:30 

07/06/2026 

18:30 

BW - AS - AR-

TCC -  NGQ-YAQ 

MAIN - 12.0 hr/s 

CQ inland_201B (0.001) to CQ 

inland_201A (0.06) 

Yamala 7 Pts (243.231) to Nogoa 

12 Pts Mainline (261.597) 

12 Nil access for Passenger, 

Freight or Livestock Trains 

08/06/2026 

06:30 

08/06/2026 

18:30 

BW - AS - AR-

TCC -  NGQ-YAQ 

MAIN - 12.0 hr/s 

CQ inland_201B (0.001) to CQ 

inland_201A (0.06) 

Yamala 7 Pts (243.231) to Nogoa 

12 Pts Mainline (261.597) 

12 Nil access for Passenger, 

Freight or Livestock Trains 
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Appendix 4: Moura Corridor Asset Activity (Major Works & 
Integrated Closures) 
 

Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

06/07/2025 

06:30 

08/07/2025 

18:30 

AS - ICF - BW JUL 

CWL 60HR IC - 60.0 

hr/s 

Callemondah 289 A (536.1) to 

Callemondah 293 A (536.224) 

Meteor Downs South_Junction 

95.212 (95.212) to Rolleston 

Junction 103.721 (103.72) 

Rangal 7B/7A Up Road 

(198.283) to Burngrove 

12A/12B (202.282) 

Rocklands 8A Pts (0.143) to 

Rocklands 9A/9B Down Road 

(0.924) 

Rocklands 8C Pts Down Road 

(0.241) to Sagittarius 10B/10A 

Down Road (192.022) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

Rocklands_11 (0.001) to 

Sagittarius Sig 18 Up Road 

(192.275) 

60 *** CWL closure. 

Moura access 

available to RGTCT 

via 283pnts (except 

10hrs on the 07th July 

0630-1630) 

Moura Traffic full 

access to QAL 

East End - Fish 

Landing available 

Rocklands Angle 

unavailable. 

Gracemere Tilt Train 

Facility unavailable.  

Gladstone Platform 

available. 

*** 

18/08/2025 

06:30 

21/08/2025 

18:30 

AS - ICF - MA AUG 

84HR IC - 84.0 hr/s 

Byellee Flyover Line (0.001) to 

Boundary Hill Junction 10 Pts 

(119.517) 

Callemondah 284 C/D (10.76) 

to Callemondah 288 A/B 

(12.146) 

Callemondah 286 A/B (10.82) 

to Callemondah 287 (12) 

84 QAL railings 

unavailable from 

Boundary Hill. 

Blackwater Traffic 

railing available to 

RGTCT. 

15/09/2025 

06:30 

18/09/2025 

08:30 

AS - ICF - BW SEP 

NCL CWL 74HR IC - 

74.0 hr/s 

Callemondah  293B Up Road 

(536.318) to Rocklands Sig 16 

Up Road (632.609) 

Callemondah 290 B Down 

Road (536.285) to Rocklands 

Sig 18 Down Road (631.941) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL 

Mainline (631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Rangal 11B/11A 

Down Road (195.259) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

74 *** Moura Traffic can 

access QAL. Moura 

traffic access to 

RGTCT available 

through Flyover 

Nil access Mt Miller 

Yard. 

East End - Fish 

Landing available after 

1830 17/9 

Rocklands Angle 

unavailable. 

Gracemere Tilt Train 

Facility unavailable. 

Gladstone Platform 

available. 

*** 

17/10/2025 

06:30 

19/10/2025 

18:30 

BW, MA - AS - AR-TCC 

- GLT 174AB - 60.0 hr/s 

Gladstone_DS19 (528.105) to 

Gladstone_145 (529.079) 

60 Nil access for 

Shunting 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

07/11/2025 

06:30 

08/11/2025 

06:30 

MA - AS - IM - 

MAINTENANCE 

ACCESS WINDOW - 

24.0 hr/s 

Byellee 7A/7B (2.018) to 

QNIP15_NI15 (191.416) 

24  

17/01/2026 

06:30 

19/01/2026 

06:30 

BW, MA - AS - CM - 

CMH ARR#5 PRE - 

48.0 hr/s 

Callemondah 3 Spur (0.001) to 

Gladstone Powerhouse 

Junction 235 (2.19) 

48  

19/01/2026 

06:30 

20/01/2026 

18:30 

AS - ICF - BW JAN 

NCL CWL 36HR IC - 

36.0 hr/s 

Callemondah  293B Up Road 

(536.318) to Mt Miller 11C/11D 

Up Road (540.323) 

Callemondah 290 B Down 

Road (536.285) to Mt Miller 

11A/11B Down Road (540.429) 

Rangal 7B/7A Up Road 

(198.283) to Burngrove 

12A/12B (202.282) 

Rocklands 8C Pts Down Road 

(0.241) to Gracemere 12D/12C 

Down Road (4.122) 

Rocklands Sig 23 

Rockhampton Connection leg 

(0.766) to Rocklands 9A/9B 

Down Road (0.924) 

Rocklands_11 (0.001) to 

Gracemere 12B/12A Up Road 

(3.922) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

36 *** Callemondah to 

Burngrove. 

Moura Traffic can 

access RGTCT and 

QAL. 

East End - Fish 

Landing available. 

Rocklands Angle 

unavailable. 

Gracemere Tilt Train 

Facility unavailable. 

Gladstone Platform 

available. *** 

20/01/2026 

18:30 

22/01/2026 

18:30 

BW, MA - AS - CM - 

CMH ARR#5 POST - 

48.0 hr/s 

Callemondah 3 Spur (0.001) to 

Callemondah 271 (534.41) 

48 Restricted access to 

PN Provisioning 

31/01/2026 

06:30 

03/02/2026 

18:30 

AS - ICF - MA FEB 

84HR IC - 84.0 hr/s 

Byellee Flyover Line (0.001) to 

Moura Mine Junction 9 Pts 

(179.918) 

Callemondah 228 B (533.98) to 

Callemondah ER283 (534.2) 

Callemondah 292 A (533.18) to 

Callemondah 252 C/D 

(534.145) 

Parana 45B/45A (0.001) to 

Parana 8 Pts (0.65) 

QAL_0.001 (526.225) to South 

Gladstone 45 Pts (526.385) 

84 *** Moura Complete 

and Callemondah NCL 

and Moura Short Line, 

QAL, Gladstone yard 

unavailable. 

Blackwater Traffic 

railing available to 

RGTCT.*** 

02/03/2026 

06:30 

02/03/2026 

18:30 

BW, MA - AS - AR-

OHNS - Callemondah 

CH259A &  CH260A - 

12.0 hr/s 

Callemondah 3C/2C (534) to 

Callemondah 260 (536.05) 

12  

03/03/2026 

06:30 

03/03/2026 

18:30 

BW, MA - AS - AR-

OHNS - Callemondah 

CH259A &  CH260A - 

12.0 hr/s 

Callemondah 3C/2C (534) to 

Callemondah 260 (536.05) 

12  
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

11/04/2026 

06:30 

13/04/2026 

18:30 

AS - ICF - BW APR 

NCL CWL 60HR IC - 

60.0 hr/s 

Callemondah 288 C/D (535.62) 

to Rocklands Sig 18 Down 

Road (631.941) 

Callemondah 289 B Up Road 

(536.2) to Rocklands Sig 16 Up 

Road (632.609) 

Callemondah 293 A (536.225) 

to Callemondah  293B Up 

Road (536.318) 

Crew 7B/7A (11.07) to 

Mackenzie 12B/12A (23.042) 

Gladstone Powerhouse 

Junction 281A/B (2.495) to 

Golding 24 Pts (2.794) 

Rangal 7B/7A Up Road 

(198.283) to Burngrove 

12A/12B (202.282) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL 

Mainline (631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Gracemere 12D/12C 

Down Road (4.122) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

60 *** Callemondah to 

Rocklands to 

Burngrove. 

Nil Moura Traffic 

available. 

East End - Fish 

Landing available. 

Rocklands Angle 

unavailable. 

Gracemere Tilt Train 

Facility unavailable. 

Gladstone Platform 

available/unavailable 

*** 

11/04/2026 

06:30 

13/04/2026 

18:30 

AS - ICF - BW APR 

MOURA IMPACT 60HR 

IC - 60.0 hr/s 

Byellee Flyover Line (0.001) to 

Callemondah 296 (2) 

Callemondah 288 C/D (535.62) 

to Rocklands 12A/12B Down 

Road (631.73) 

Callemondah 289 B Up Road 

(536.2) to Rocklands Sig 19 

NCL Mainline (631.941) 

Callemondah 3C/2C (534) to 

Callemondah  293B Up Road 

(536.318) 

Gladstone Powerhouse 

Junction 281A/B (2.495) to 

Golding 24 Pts (2.794) 

Rocklands 8A Pts (0.143) to 

Rocklands Sig 19 NCL 

Mainline (631.941) 

Rocklands 8C Pts Down Road 

(0.001) to Rocklands Sig 14 

Down Road (1.085) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

60 *** Nil moura railings 

available *** 
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Asset 

Activity 

Start 

Asset 

Activity 

End 

Asset Activity 

Description 

Infrastructure Summary Duration 

(hours) 

Asset Activity Impact 

27/04/2026 

06:30 

28/04/2026 

06:30 

MA - AS - IM - 

MAINTENANCE 

ACCESS WINDOW - 

24.0 hr/s 

Byellee 7A/7B (2.018) to 

QNIP15_NI15 (191.416) 

24  

23/05/2026 

06:30 

27/05/2026 

12:30 

AS - ICF - BW MAY 

NCL CWL 102HR IC - 

102.0 hr/s 

Callemondah 284 A/B (534.22) 

to Rocklands Sig 16 Up Road 

(632.609) 

Callemondah 284 C/D (10.76) 

to Rocklands Sig 18 Down 

Road (631.941) 

Callemondah 286 A/B (10.82) 

to Callemondah 287 (12) 

Gordonstone Balloon 12 Pts 

(0.001) to Yan Yan 7D/7C 

(52.165) 

Rocklands 8C Pts Down Road 

(0.001) to Rangal 11B/11A 

Down Road (195.259) 

Rocklands_11 (0.001) to 

Rocklands Sig 18 Down Road 

(632.958) 

Rocklands_11 (0.001) to 

Rocklands Sig 23 Western 

Loop Up Road (0.765) 

Yan Yan Mainline (50.931) to 

Gregory Junction 10B/10A 

(60.865) 

102 *** Callemondah to 

Rocklands to Gregory 

Junction. 

Moura access 

available to RGTC and 

QAL. 

East End - Fish 

Landing available  

Rocklands Angle 

unavailable. 

NCL unavailable. 

Gracemere Tilt Train 

Facility unavailable. 

Gladstone Platform 

unavailable *** 
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Appendix 5: Modelling Parameters 
 

CTP Model Parameter 2021 SOP 

SRTs Current planned SRTs (2023) Aurizon Network’s System Operating Parameters 
(2019) 

Loadout Rates Distribution of load times generated 
from Aurizon Network weighbridge data 

Load rate distribution created from Above Rail 
operator data for the two-year period from January 
2018 to December 2019 

Unload Rates Distribution of unload times generated 
from Aurizon Network unload data 

Unload rate distribution created from data 
provided by multiple Above Rail operators and/or 
export terminals 

Delays Failure occurrence and delay length-
based probability data formulated from 
incident data actuals CY 2014 and 
CY2015 

Inputs defining faults were developed by fitting 
distributions describing faults such that the model 
produced delays in a similar manner to the 
historical delay data 

TSR's TSR’s are applied by month and per 
track section generated from TSR 
actual data (CY2020) 

TSR’s are applied by month and per track section. 
Distributions generated to fit low, mid and high 
classifications based on historical data 

Demand mode of 
operation 

Even Railings Even Railings and Campaign Railings 

TLO Availability TLO planned maintenance assumed to 
occur in system shuts 

TLO planned maintenance applied guided by 
historical data from FY16 to FY18 

Payloads Full payloads considered Full Payloads and light Payloads distribution 
applied 

 

Consist numbers modelled 

Consist Type CTP Consists SOP Consists (IE SOP 2025) 

Blackwater 31 37 

Moura 8 7 

Goonyella 35 40 

Newlands 21 18 
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Appendix 6: QR MTP Timetable Traffic 

The tables below contain station arrival times at the entry & exit points of timetabled North Coast Line traffic. 

Northbound 
Monday 

 

Tuesday 

 

Wednesday 

 

Thursday 

 

Friday 

 

Saturday 
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Sunday 

 

Southbound 
Monday 

 

Tuesday 

 

Wednesday 

 

Thursday 

 

Friday 

 

Saturday 
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Sunday 

 

 

 


